## **States of Jersey Police Headquarters**




February 2012

6. Programme and Next Steps

The following sets out the anticipated milestones moving forward.

	Feasibility Study and Design Development
February 2012	Consultation with neighbours, local community, staff, States Members and Ministers and Planning Department
February to Early March 2012	Consideration of feedback and necessary amendments
Mid March 2012	Submission of Planning Application
End May 2012	Anticipated Planning Permit Decision



## Contact

Communications Team Cyril Le Marquand House PO Box 140 St Helier Jersey JE4 8QT yousay@gov.je



