
 

 

 
Future Hospital Breakdown by year 

 

 

Category 2012  
(£) 

2013  
(£) 

2014 
(£) 

2015 
(£) 

2016  
(£) 

2017 
(£) 

2018 
(£) 

Cumulative 
(£) 

 
Pre-Feasibility and 
Feasibility Work 

199,911 
  

309,060 
  

10,871 
  

-374 
  

-1,368 
  

0 
  

58,426 
  

576,525 
  

 
Internal Client Costs 
 

20,797 
  

36,078 
  

324,046 
 

391,920 
  

185,899 
  

814,848 
  

872,447 
  

2,646,035 
  

 
External Advisors 
   

583,583 
  

1,633,726 
  

2,236,763 
  

9,023,785 
  

9,251,781 
  

22,729,638 
 

 
Stakeholder 
Engagement   

2,613 
  

8,339 
  

97,042 
  

49,282  
 

51,156 
  

208,431 
  

 
Property 
   

73,489 
  

52,651 
  

58,775 
  

50,745 
  

118,648 
  

354,309 
  

 
Site Acquisition 
       

397,710 
  

470,582 
  

868,292 
  

 
Planning Fees 
       

212,250  
 

418,493 
  

630,743 
  

 
Offsite Preliminary 
Works    

184,756 
  

1,078,440 
  

2,079,470 
  

2,704,819 
  

31,752 
  

6,079,238 
  

 
Relocation Works 
     

467 
  

1,748,789 
  

5,369,140 
  

7,118,396 
  

 
Totals £ 
 

220,708 
  

345,138 
  

1,179,357 
  

3,164,701 
  

4,657,048 
  

15,002,229 
  

16,642,425 
  

41,211,607 
  


