

Title	Prevention of Suicide Framework for action – vulnerable groups
Revision History	Version 0.3 – 2017/11/07– Post discussion Ronan Mulhern Version 0.4 – 2018/01/11
Contributors	Discussion with CSS Colleagues, Jo Poynter, Karen Wilson, ██████████, Ronan Mulhern, Rachel McBride, Apologies ██████████
Notes	The purpose of this document is to support the development and monitoring of prioritised actions. All first draft action plans will be reviewed and discussed by Steering Group.

Area of Action: Supporting Vulnerable People						
Action	RAG	Key Steps required	Lead Key Partner	Timescale	Interdependencies Enablers and Barriers	Performance metric
Develop multi-agency self-harm and suicide risk reduction pathway across life course		<p>Facilitate key stakeholder meetings to include review of managing and responding to self-harm and suicide risk, warning signs thresholds and response levels.</p> <p>Develop draft pathway with planned multi-agency response. To include tailored support for identified key vulnerable groups.</p> <p>Ratify developed pathway and planned responses</p> <p>Develop Implementation plan</p>	<p>CSS CAMHS Adult Service</p> <p>Primary Care Ed Psych Youth Service Highlands</p>	<p>By Q4 2018 Perform 21Dec</p>	<p>Existing transition plans</p> <p>Young Persons Solution Group</p>	? Output on initial assessments completed

Develop Staff Training		Review existing multi-agency training provision and identify and agree key gaps and relevant evidenced based recommendations Secure resource as necessary to support delivery of recommendations	CSS	Q2/3? Perform 31 st August	JRC and community CWP Multi agency CWP training Programme	Number of priority staff trained
Coordinate the delivery of annual multi agency forum		Work with Prevention of Suicide Steering Group to design deliver and evaluate 2018 multi-agency forum.	CSS All Steering Group	Q3 Perform 30 th September		
Develop Triangle of care to ensure best practice approach to suicide risk reduction			CSS	not included on perform		

Action	RAG	Key Steps required	Lead / Key Stakeholders	Timescale	Interdependencies Enablers and Barriers	Performance metric
Using links with sporting clubs to explore issues of managing crisis relating to emotional health		<ol style="list-style-type: none"> 1. Review for implementation by Steering Group 2. Agree specific aims and objectives/identify outcome measures 3. Mapping activity to establish what is available and network of partner 4. Establish examples of good practice elsewhere 	? MK to discuss with Mind Jersey	Scheduled to 2019		
Explore and develop parish led initiatives to support older isolated men.		<ol style="list-style-type: none"> 1. Review for implementation by Steering Group 2. Review example of good practice in Parish support: St Clements 3. Map out opportunities for encouraging volunteering schemes to decrease isolation (giving and receiving) 	? Lead Parish Halls, Faith organisations, adult social services, Primary Care Board, Honorary Police Safeguarding Partnership Board	Scheduled to 2019		

Supporting Implementation of action

Area of action	Enablers and Barriers affecting delivery of key steps	Management of barriers and enablers	Key stakeholders

*Pathways to identify most vulnerable groups and to plan specific and relevant needs based input and support

*Staff training needs to support key stakeholders in developing understanding of warning signs, threshold levels and engagement in practical compassionate as a first response as indicated.