

Early Years Policy Development Board

Proposed Work Plan 2019 – 2020

	August	September	October	November
Work stream 1	<p>Develop a map describing early years pathway to families</p> <p>Start simple</p>	<p>Test and develop pathway building in more detail</p> <p>Use wider network of agencies</p>	<p>Complete map of early years pathway and present to Board</p>	<p>Compare and contrast</p> <p>Gaps, overlaps, excellence?</p>
Work stream 2	<p>Design and commission research into parents experience</p> <p>Inclusive</p> <p>Can local agencies assist?</p> <p>Ethnographic approaches</p>	<p>Board update on progress and problem solve</p>	<p>Board update on Progress and problem solve</p>	<p>Cross reference with mapping</p>
Work stream 3	<p>Commission a market assessment of the 'Early Years Market'</p> <p>Include workforce analysis</p>	<p>Board update on progress and problem solve</p>	<p>Board update on Progress and problem solve</p>	<p>Cross reference with mapping</p>

Early Years Policy Development Board

Proposed Work Plan 2019 – 2020

