

Programme Team Meeting – 08/01/2025

Programme updates

General discussion took place regarding programme update. Project leads asked to consider their requests for funding.

Arcadis

- Officers of the commissioning team are to complete the technical review and update the group on expected timelines for delivery of the final report.
- Report will not be shared beyond the commissioning team until the publication process and communication plan have been agreed upon.

Updates from leads

- Natural Environment confirmed that the team has begun an additional sampling process to build on the monitoring undertaken as part of the Arcadis Hydrogeological Study.
- Food and Plant Security team is developing protocols and methodology for testing food sources.

Report 3

- Report 3 publication expected around end of March.

Report 4

- Public meeting on scoping of report four planned for February.
- Officers have reviewed draft scope of Report Four and will support the work of the panel as required.
- Arcadis Report could provide some information that the panel can use to speed the process up

Comms

- Stakeholder engagement map/plan being worked on by PR and Communications Group and will be shared with team
- Statement has been prepared in response to a request from the Guardian