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20.07.11 Senator Terry Le Sueur, Chief Minister (Chairman) 
Senator Philip Ozouf, Minister for Treasury and Resources 
Senator Alan Maclean, Minister for Economic Development 
Connétable Mike Jackson, Minister for Transport and 
Technical Services 
The Connétable of St. Helier 
John Richardson, Interim Chief Executive of the States  
Laura Rowley, Treasurer of the States 
Steven Izatt, Managing Director, States of Jersey 
Development Company  
Mike King, Chief Officer, Economic Development 
John Rogers, Chief Officer, Transport and Technical Services 
Andrew Scate, Chief Officer, Planning and Environment 

Future Projects 

The Regeneration Steering Group considered the future projects that 
would be delivered under the new structure for property and 
infrastructure regeneration.   

It was identified that the 2011 Island Plan, as approved by the States, 
specified the Regeneration Zones that would be subject to an area-wide 
strategy to deliver property and infrastructure regeneration projects.   

These included the East of Albert areas, the Esplanade Quarter, the 
Airport, and other St. Helier regeneration areas. 

It was also acknowledged that site-specific developments, including the 
former Jersey College for Girls and Summerland sites could also soon 
be progressed, and there was an option to expand this list to include St. 
Saviour’s Hospital and the La Folie sites. Further discussion about 
these would follow at the next scheduled Regeneration Steering Group 
meeting.   

29.09.11 Senator Terry Le Sueur, Chief Minister (Chairman)   
Senator Philip Ozouf, Minister for Treasury and Resources 
Senator Alan Maclean, Minister for Economic Development 
Connétable Mike Jackson, Minister for Transport and 
Technical Services 
The Connétable of St. Helier 
John Richardson, Interim Chief Executive of the States  
Laura Rowley, Treasurer of the States 
Doug Bannister, Group Chief Executive Officer of Jersey 
Ports 
Lee Henry, Finance Director, States of Jersey Development 
Company Steven Izatt, Managing Director, States of Jersey 
Development Company  
John Rogers, Chief Officer, Transport and Technical Services 
Andrew Scate, Chief Officer, Planning and Environment 

Update on Masterplans and Development Briefs 

The Regeneration Steering Group, with the Chief Officer of the 
Environment Department in attendance, noted that it had agreed at its 
previous meeting to receive regular updates on Masterplans and 
Development Briefs. 

It was reported that the Environment Department was progressing a 
number of draft Development Briefs, which involved feeding planning 
policy, responses from statutory consultees, and background research 
into the process. To this extent, it was noted the Department was 
working on the following Briefs:   

 The former Jersey College for Girls site

 South Hill

 La Folie



 Summerland and the Ambulance Station

 St Saviour’s Hospital

17.12.13 Deputy E.J. Noel, Assistant Minister for Treasury and 
Resources - Chair 
Deputy K.C. Lewis, Minister for Transport and Technical 
Services 
Connétable A.S. Crowcroft of St. Helier 
J. Richardson, Chief Executive to the Council of Ministers & 
Head of the Public Service 
L. Henry, Managing Director, States of Jersey Development 
Company 
A. Scate, Chief Officer, Department of the Environment 

St Saviour’s Hospital 

The Director of Estates for Jersey Property Holdings provided the 
Group with a verbal update concerning St Saviour’s Hospital. The 
Group was advised that the majority of the southerly part of the site was 
now no longer being used which opened up the opportunity for its 
redevelopment. It was felt important that an exit strategy linked to a 
development plan was formulated in order to avoid a disjointed 
approach which would leave a vacant site. 

The Group agreed that the Planning & Environment Department should 
draft a development brief in 2014.  The Group also agreed that SoJDC 
should be appointed the developer and tasked the SoJDC with 
coordinating a strategy.   

27.03.14 Senator I.J. Gorst, Chief Minister – Chair 
Senator P.F.C Ozouf, Minister for Treasury and Resources 
Connétable A.S. Crowcroft of St. Helier 
Deputy K.C. Lewis, Minister for Transport and Technical 
Services  
Deputy E.J. Noel, Assistant Minister for Treasury and 
Resources 
J. Richardson, Chief Executive to the Council of Ministers & 
Head of the Public Service 
L. Henry, Managing Director, States of Jersey Development 
Company 
A. Scate, Chief Officer, Department of the Environment 
M. King, Chief Officer, Economic Development Department 
D. Bannister, Group Chief Executive Officer, Harbours and 
Airport 
L. Rowley, Treasurer of the States 

St Saviour’s Hospital 

At the meeting of 17th December 2013, the RSG requested SoJDC to 
produce a high‐level delivery strategy for the redevelopment of St. 
Saviour’s Hospital to ensure that the property was not left vacant for 
any length of time post relocation of H&SS. 

Following a discussion with JPH, a high‐level delivery timetable has 
been produced for initial discussion and approval by the RSG. 

Orchard House remains in use at St. Saviour’s Hospital and these 
facilities will need to be relocated before any development can 
commence. 

Article 35 



As far as possible, the redevelopment processes for St. Saviour’s 
Hospital will parallel the relocation proposals in order to minimise the 
period of vacancy. 

Works could commence on the redevelopment of St. Saviour’s Hospital 
in early 2017, completing end of 2019/early 2020, with the entire site 
having been vacated Q2 2018. 

The RSG approved the high‐level timetable for the redevelopment of St. 
Saviours Hospital. 

Article 35 

Article 35 

30.06.14 Senator I.J. Gorst, Chief Minister – Chair 
Connétable A.S. Crowcroft of St Helier 
Senator P.F.C. Ozouf, Minister for Treasury and Resources 
Deputy K.C. Lewis, Minister for Transport and Technical 
Services  
Deputy E.J. Noel, Assistant Minister for Treasury and 
Resources  
Deputy A.K.F. Green M.B.E. Minister for Housing 
J. Richardson, Chief Executive to the Council of Ministers & 
Head of the Public Service 
L.Henry, Managing Director, States of Jersey Development 
Company 
M.King, Chief Officer, Economic Development Department 
D. Bannister, Group Chief Executive, Ports of Jersey 
L. Rowley, Treasurer of the States 

St Saviour’s Hospital ‐ Update 

Work has been undertaken with Health & Social Services to identify a 
long‐term solution for Orchard House. 

The meeting stressed that it did not want Queen’s House to deteriorate 
by being left for too long. 

Deputy Noel has written to the Minister for Health & Social Services and 
was awaiting a response. 

It was agreed that improvements to the current Orchard House property 
and providing an appropriate replacement facility for the functions 
currently undertaken at Orchard House was a priority. 

Actions 

Chief Executive and Director of Jersey Property Holdings to prepare a 
detailed note on the situation and summarise what it would take to 
unblock the situation with Health & Social Services. 



13.03.15 Senator I.J. Gorst, Chief Minister – Chair 
Connétable A.S. Crowcroft of St Helier 
Senator L.J. Farnham, Minister for Economic Development 
Deputy E.J. Noel, Minister for Transport and Technical 
Services  
Deputy A.E. Pryke. Minister for Housing 
J. Richardson, Chief Executive to the Council of Ministers & 
Head of the Public Service 
L. Henry, Managing Director, States of Jersey Development 
Company (SoJDC) 
A. Scate, Chief Officer, Department of the Environment 
M. King, Chief Officer, Economic Development Department 
D. Bannister, Group Chief Executive, Ports of Jersey 
J. Rogers, Chief Officer, Transport and Technical Services 

Potential Property Disposals 2015 and 2016‐2019 

The current Medium Term Financial Plan (MTFP) includes a 
requirement to deliver disposal receipts of £9 million in 2015. 

The next MTFP 2016–2019 currently has no specific target inscribed for 
disposal receipts, however in view of the position of public finances 
identification of sites for development or disposal will provide a source 
of funding for other investment in the public realm. 

The following properties have been identified for disposal in 2015: 

 Field 444A

 8B Block Quennevais Park ‐ Freehold Interest

 4E Block Quennevais Park ‐ Freehold Interest

 Albert Place control room

 Cotil des Vaux

 Fields 811,816 810 St Peter

 Maison d'Azette ‐ Freehold Interest

 St Mark's Adolescence Centre

 Old Blacksmith's Store, Corbiere

 31 Kensington Place

 Former JCG Site

 Nat West Bank St Aubins

 Alzola

 Ann Court

 Sounds Workshop

 Warwick Farm Infill

 Highbury House and Stranton Site

 It is anticipated that the above would realise c£10 million and
meet the requirement for 2015.

Article 33 

Article 33 



 

 Beyond 2015 individual sites, such as residential units, 
opportunities for disposal become more limited. To continue a 
stream of disposal assets will require a more structured 
approach to asset management. 

 
Sites that have the potential to deliver capital returns in the next MTFP 
period include: 
 
St Saviours Hospital site (south of the road) –  

 
 

 
 If this is 

possible, there remains some equipment and file storage on the 
southern site that will need to be relocated or dumped. This will be a 
matter for Health to resolve, but it may be possible to vacate the site in 
2015 (optimistically). 
 

 
 
 

 
 
The RSG will need to consider whether the site should be disposed to 
the market or developed out by SoJDC. A paper will be brought forward 
for consideration once the  position is confirmed. 
 
Actions/Points noted 
 
St Saviours Hospital – consider future of this site i.e. dispose of into the 
market or JDC development.  Noted decision will be driven by cash 
flow.  A bigger conversation needs to be held on  

  Planning will need to undertake a development brief, 
which will provide internal guidance for RSG discussion. 
 
RSG asked that this item be updated following the selling of  

 and an amended paper represented at a future meeting 
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25.09.15 Senator I.J. Gorst, Chief Minister – Chair 
Connétable A.S. Crowcroft of St Helier 
Senator L.J. Farnham, Minister for Economic Development 
Deputy E.J. Noel, Minister for Transport and Technical 
Services Senator P.F.C. Ozouf, Assistant Chief Minister 
Deputy S.G. Luce, Minister for Planning and Environment 
Deputy A.E. Pryke. Minister for Housing 
L. Henry, Managing Director, States of Jersey Development 
Company (SoJDC) 
J. Richardson, Chief Executive to the Council of Ministers & 
Head of the Public Service 
A. Scate, Chief Officer, Department of the Environment 
J. Rogers, Chief Officer, Transport and Technical Services 
M. King, Chief Officer, Economic Development Department 

St Saviour and South Hill – timing and disposal options 

RSG has received ad hoc updates relating the above the sites in terms 
of density and timing of disposal. 

JPH is firming up on release dates for these sites and now estimates 

that St. Saviours Hospital could be vacated by Mid‐2017 and South Hill 
by mid‐2018. 

Both sites have been identified for residential development 

One of the reasons for establishing SoJDC was to undertake the 
redevelopment /regeneration of surplus States owned property (and the 
approval and delivery processes and asset transfer protocol is set down 
in proposition P.73/2010). 

At its meeting on 4th September 2015, the Board of SoJDC agreed that 
the Company would be prepared to take on the redevelopment of these 
sites. 

SoJDC could commence design work on St. Saviours Hospital in mid‐
2016 with South Hill following the year after.  This could deliver a target 
start on site for St. Saviours of early 2018 and South Hill in early 2019 

(subject to securing sufficient pre‐sales). 

In accordance with P.73/2010, it is for the RSG to direct the 
development activity of SoJDC and, in order that these schemes are 
progressed as expediently as possible, the RSG is asked to take the 
decision on disposal route at this stage. 

Were the RSG to agree the sale of the sites to SoJDC, the Planning 
Department would need to work up development briefs for each site in 
advance of SoJDC commissioning plans.  The Planning Department 
would have a nine month period for St. Saviours Hospital and a 21 
month period for South Hill based on the above programme. 

Actions/Points noted 

South Hill – replacement office for staff required 

Article 35 



 
 

 
 

 
 

 
 
 

 
 

 
RSG agreed that clarity was required on who was going to take the lead 
going forward so that decisions can be made.  A detailed plan was 
required and the Director of Estates, Jersey Property Holdings agreed 
to co‐ordinate the preparation of a paper for discussion at the next 
meeting. 
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Artilcle 35 
 
 
 
 
 
 
 

18.12.15  No reference to St Saviour’s hospital in minutes 
 
 
 
 
 

 

15.06.17 
(un-
approved 
Minutes)  

Deputy E J Noel, Minister for Infrastructure – Chair 
Senator L J Farnham, Minister for Economic Development, 
Tourism, Sport and Culture 
Connetable A S Crowcroft of St Helier 
Deputy S G Luce, Minister for the Environment 
Deputy A E Pryke, Minister for Housing 
L. Henry, Managing Director, Jersey Development Company 
(JDC) R Bell, Treasurer of the States Of Jersey 
D Bannister, Group Chief Executive, Ports of Jersey 

St Saviours Hospital 
 

 
 

 
 
The development and relocation of the secure unit could be completed 
by mid‐2019 thereby vacating St. Saviours Hospital. 
 

 
 

 
 

 
P73/2010 listed St. Saviours Hospital as a potential JDC development 
and JPH is in early dialogue with JDC to deliver the redevelopment of 
the site. 
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In order for the plans to be commissioned by JDC in the second half of 
2018, a development brief for the site will need to be prepared by the 
Environment Minister and considered by the RSG. 

Actions/Points noted 

Mid 2019 able to provide possession. 

Site needs careful consideration. 

JDC Board show willingness to commit to these sort of schemes.  

Timing is important and mid‐2019 fits their programme as College 
Gardens will be complete. 

This is a project that JDC would like to be involved with. 

How does SoJ benefit financially:‐ 

 Valuation for development which sets the land value. 

 Set out detailed development appraisal sharing profit so SoJ 
benefit from this profit. 

 Trade‐off for providing affordable housing on the site. 

 Would be proposing a deferment of payment on St Saviours 
Hospital. 

The mixture of tenure would be for RSG to agree. 

Article 35 

Article 35 

Article 35 



Housing Minister wished some shared equity homes included on the 
site. 

Minister for Infrastructure would like to get an outline planning 
agreement for both St. Saviours and South Hill as soon as is 
reasonably practicable. 

Recommendations 

The RSG were asked to confirm the following points:‐ 

 JDC to carry out the regeneration of the St. Saviours Hospital 
site and for it to be transferred to JDC in due course in 
accordance with the asset transfer protocol Agreed by RSG 

 Request the Environment Minister to produce a draft 
development brief for the site Rules of engagement required 
(noted Garden at the front is listed) 

 

 That the value of the site is to be maximised with the delivery of 
Category B homes for sale Subject to limited shared equity 
provision – site will be Category B 

The RSG noted the progress update. 

Article 35 




